

Board of County Commissioners Agenda Request

8C
Agenda Item #

Requested Meeting Date: 11-26-24

Title of Item: 2024 Highway Contract Summary

DECLIAR ACENEA	Action Requested:	Direction Requested								
REGULAR AGENDA	Approve/Deny Motion	Discussion Item								
CONSENT AGENDA	Adopt Resolution (attach draft)									
	Hold Public Hearing *provide co	opy of hearing notice that was published								
Submitted by:	Department:									
John Welle	Highway									
Presenter (Name and Title): John Welle, Aitkin County Enginee	r	Estimated Time Needed: 5 minutes								
Summary of Issue:										
The attached 2024 Highway Contract Maintenance/Construction contract	act Summary will be reviewed to give an	update on the 2024 Highway								
Alternatives, Options, Effects on Others/Comments:										
Recommended Action/Motion Adopt sponsorship resolution	1:									
Financial Impact: Is there a cost associated with What is the total cost, with tax a Is this budgeted? Ye.	and shipping? \$	√ No lain:								

2024 Highway Contract Schedule										
Line	Contract Number Road Number	Project Number	Project Description	Project Location	Project Length (miles)	Bid Opening	Cost Estimate	Actual Bid	Comments	
Maintenance:										
1	20244	CP 001-090-042	Crack Sealing	various locations		1/22/2024	\$ 125,776.20	\$ 178,596.5	0	
2	NA		Application of pavement markings	various locations		3/11/2024	\$ 99,302.73	\$ 103,062.3	7	
3	20246	NA	Application of calcium chloride	various locations		3/11/2024	\$ 742,500.00	\$ 780,450.00)	
Total:							\$ 967,578.93	\$ 780,45	0	
Constru										
4	210th Lane 20243 Pliny Twp Road	SAP 001-599-043	Bridge Replacement	over Snake River	0.1	12/4/2023	\$ 484,613.00	552,663.3	5	
5	420th Avenue 20242 Farm Island Twp	R ₁ SAP 001-599-041	Bridge Replacement	over Ripple River	0.1	12/4/2023	\$ 271,965.00	\$ 202,272.0	0	
6	20241 CH 5	SAP 001-605-016	Bridge Replacement	over Willow River	0.1	12/4/2023	\$ 1,017,651.00	\$ 1,050,797.2	0	
7	20245 CH 2	SP 001-602-014	Bituminous Resurfacing		10.4	2/5/2024	\$ 2,026,258.40	\$ 1,479,086.1	2	
8	2024_ CH 6/14	SAP 001-030-009	Culvert Replacements/Tree Clearing			6/17/2024	\$ 544,815.50	\$ 479,285.9	9	
9	2023_ UT 470 CH 29	CP 001-470-001 CP 001-029-006	Gravel Road Improvement Gravel Road Improvement	UT 470 in UT 51-27 from 630th Lane to 1 mile 2.0 to 3.2 miles north of CH 68 intersection	e 1 1.2	10/14/2024	\$ 140,000.00 \$ 250,000.00		delayed to 2025 construction delayed to 2025 construction	
Total:							\$ 4,735,303	\$ 3,764,10	5	