Board of County Commissioners
Agenda Request 2T

Agenda Item #

Aitkin
County

§ Requested Meeting Date: 10-27-20

Title of Item: Final Contract Payment - Contract No. 20182

REGULAR AGENDA Action Requested: Direction Requested
O| CONSENT AGENDA Approve/Deny Motion Discussion Item
[ Adopt Resolution (attach draft) Hold Public Hearing*
INFORMATION ONLY *provide copy of hearing notice that was published
Submitted by: Department:
John Welle Highway Department
Presenter (Name and Title): Estimated Time Needed:
NA NA - consent agenda

Summary of Issue:

Authorization by the following resolution is requested to make final payment to Knife River, Sauk Rapids, MN in the
amount of $8,819.38 for Contract No. 20182, which included the following projects: 1) CP 001-053-003, CH 53

bituminous surfacing, 2) SAP 001-612-021, CH 12 shoulder widening, aggregate base, bituminous surfacing, and 3)
SAP 001-612-022, CH 12 bituminous resurfacing.

The final contract amount of $3,474,739.51 is less than 1% lower than the bid amount of $3,489,566.86. Although it
was known at the time of contract award that the contract amount would be reduced by $330,782.76 by modifying the
grade of asphalt cement used on these projects, those contract cost savings were offset by increased construction costs
to correct unsuitable subgrade soils with class 5 aggregate on SAP 001-612-021, by increased quantities of granular
borrow and added guardrail on SAP 001-612-021, and by increased quantities of bituminous bituminous pavement
needed on the various projects.

Alternatives, Options, Effects on Others/Comments:

Recommended Action/Motion:
Adopt resolution.

Financial Impact:

Is there a cost associated with this request? O Yes No
What is the total cost, with tax and shipping? $ 8,819.38
Is this budgeted? L] Yes No Please Explain:

Legally binding agreements must have County Attorney approval prior to submission.



CERTIFIED COPY OF RESOLUTION OF COUNTY BOARD OF AITKIN COUNTY, MINNESOTA
ADOPTED October 27, 2020

By Commissioner: XXxx 20201027-xxx

Final Contract Payment — Contract No. 20182

WHEREAS, Contract No. 20182 has in all been completed, and the County Board being fully advised in the
premises.

NOW THEN BE IT RESOLVED, That the Aitkin County Board of Commissioners does hereby accept said

completed contract for and on behalf of the County of Aitkin and authorize final payment to Knife River in the
amount of $8,819.38.

Commissioner xxxx moved for adoption of the resolution and it was declared adopted upon the following vote

FIVE MEMBERS PRESENT All Members Voting

STATE OF MINNESOTA}
COUNTY OF AITKIN}

I, Jessica Seibert, County Administrator, Aitkin County, Minnesota do hereby certify that | have compared the foregoing with the original
resolution filed in the Administration Office of Aitkin County in Aitkin, Minnesota as stated in the minutes of the proceedings of said
Board on the 27" day of October, 2020 and that the same is a true and correct copy of the whole thereof.

Witness my hand and seal this 27" day of October, 2020

Jessica Seibert
County Administrator
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