
TK N
OUNTY

Board of County Commissioners
Agenda Request 2P

Agenda ltem #

rsr 1857- Requested Meeting Date: 4-29-24

Title of ltem: FinalContract Payment (#20223)

REGULAR AGENDA

CONSENT AGENDA

INFORMATION ONLY

Action Requested: Direction Requested

Discussion ltem

Hold Public Hearing"

Approve/Deny Motion

f, no opt Resol ution (^n?o"Irll:?"r,
of hearing notice that was published

Submitted by:
John Welle

Department:
Highway Department

Presenter (Name and Title):
NA

Estimated Time Needed:
NA

Summary of lssue:

Authorization by the following resolution is requested to make final payment to KGM Contractors, lnc. - Angora, MN in
the amount of $29,652.14 for ContractNo.20223, which included bituminous resurfacing work on County Highways
17,76,77W and Fleming Township Road T-78 (328th Avenue), and bituminous patches on various county highways.

The final contract amount of $2,657,384.35 is 1.56% above the bid amount of $2,616,365.04. The additional cost was
due to density and ride incentives earned by the contractor.

Alternatives, Options, Effects on Others/Gomments :

Recommended Action/Motion :

Approve resolution

Financial lmpact:
ls there a cosf associated with this request? Yes No
lMhat is the total cost, with tax and
/s fhis budgeted? f, ves

$ zg,asziq
No Please Explain:

Legally binding agreements must have County Attorney approval prior to submission.



Aitkin County Highway DePartment
1211 Air Park Drive
Aitkin, MN 56431
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Contract Amount

Contract Number: 20223

Final Pay Request Number: 6

Funds Encumbered

Proiect Description

cP 001-076-002 Bituminous Mill & Overlav

cP 00 1 Resurfacinq CR 77W

cP 001 2022
Townshi 01 Flemino Townshio Bituminous Pavinq

sAP 001.617-004 Bit Mill/Overlav/Striping

Contractor: KGM Contractors, lnc.
9211 Hwy 53
Angora, MN 55703

Number: 991 I
03128t2024Up To Date:

Original Contract
Contract Changes
Revised Contract

Work Certified To Date

$2,616,365.04
$37,568.48

$2,653,933.52

Original
Additional
Total

$2,616,365.04
N/A

$2,616,365.04

Base Bid ltems
Contract Changes
Material On Hand
Total

Joh - P.E. No. 24340

Aitkin County Highway Engineer

$2,445,815.87
$211,568.48

$0.00

$2,657,384.35

I hereby certify that a Final Examination has been made of the noted Contract, that the Contract has been completed,

that the eniire amount of Work Shown in this Final Voucher has been performed and the Total Value of the Work Performed

in accordance with, and pursuant to, the terms of the Contract is as shown in this Final Voucher.

4124
Date

Kirk Peysar

Aitkin County Auditor

4'''\-$1, 3-Tl-

Project Work Certified
This Reouest

Work Certified
To Date

Less Amount
Retained

Less Previous
Pavmenb

Amount Paid
This Request

Total Amount
Paid To Date

cP 001-076-002 $2,149.64 $745.910.55 s0.00 $736,323.30 $9.587.25 $745.910.55

cP 001-090-038 $0.00 s173.552.49 $0.00 $1 71 .81 6.97 $1,735.52 $173,552 49

cP 001-77W-001 $959.75 $123.924.52 $0.00 s121 735.12 s2,1 89.40 s123.924.52

Fleming Township
0't8594-000

$0.00 $240,485.56 $0.00 $238,080.71 $2,404.85 $240,485.56

sAP 001-617-004 $0.00 $1.373,511.23 $0.00 $1 .359.776.1 1 $13,735.12 s1.373.511.23

Total Amount
Paid To Date

Amount Paid This
Reouest

Less Previous
Pavments

Work Certified To
Date

Less Amount
Retained

Work Certified
This Request

s2.657,384.35s2.627.732.21 $29,652.'t4384.35 $0.00s3.109.39
ercent: Retained: 0olo lete: 100.13

Amount Paid this Final 14

KGM Contractors, lnc. Date Account Number

loLfoL

Date



Aitkin County Highway Department
1211 Air Park Drive
Aitkin, MN 56431
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Project No. : CP 001-076-002
Final Pay Request No. : 6

Contract No.: 20223
Certificate of Final Contract Acceptance

FinalVoucher Number: 6

This is to certiff that to the best of my knowledge, the items of work shown in the Statement of Work Certified herein have

actually furnished in accordance with the Plans and Specifications. This Project has been completed in accordance with

the Laws, Standards and Procedures of as they
Federal Highway Administration.

category, and if applicable, approved by the

Dated 4-l'24 Signature Cou nty/C ity/Project En gineer

The undersigned Contractor hereby certifies that work described has been performed in accordance with the terms of

the Contract, and agrees that the Final Value of Work Certified on this Contract is $2,657,384.35 and agrees to the

amount of $29,652.14 as Final Payment on this Contract in accordance with this Final Voucher.

Contractor: KGM Contractors, lnc. By

And And State of ,

On This 4 Dav A*.-:. I \>q , Before me appeared To me known

to

(l ndividual Acknowledgment)

be the person who executed the foregoing Acceptance and Acknowledged that he/she executed the same as

free to act and deed

(Corporate Acknowled g ment)

@nno#,tomepersonallyknown,who,beingeachbymedulysworn J
each did say that they are respectively the rt toProsidor.* and of the

Mrporationnamedintheforegoinginstrument,andthatthesealaffixedtosaidinstrumentisthe
Corporate Seal of said Corporation, and the said instrument was signed and sealed in behalf of said Corporation by

authority of its

\rtc F<ss$du(f and said

acknowledged said instrument to be the free act and deed of said Corporation

NotarialMy Commission as Notary Public in

and

Seal Expires Tcr,",u*ra 3i, )ot-t Signature

County



Aitkin County Highway Department
l2l1 Air Park Drive
Aitkin, MN 56431
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I hereby certify that a Final Examination has been made of the noted Contract, that the Contract has been completed, that

the entire amount of Work Shorrvn in this Final Voucher has been performed and the Total Value of the Work Performed in

accordance with, the terms of the Contract is as shown in this Final Voucher.

This Contract is hereby accepted in accordance with the Specification 1516. Final acceptance of the Contract will be

effective upon full Execution, by the Contractor and the Department, of the "Certificate of Final Acceptance" included with

the FinalVoucher.

Dated Signature District Engineer

Aitkin County Highway Department
1211 Au Park Drive

Aitkin, MN 56431

Contract No 2Q223
Final Pay Request No. 6

Aitkin County Highway Department
Certificate of Final Acceptance

Board Acknowledgment

Contract Number: 2A223
Contractor: KGM Contractors, lnc.
Date Certifie d: 3112812024
Paymeni Number:6

Whereas; Contract No. 20223 has in allthings been completed, and the County Board being fully advised in the

premises, now then be it resolved; that we do hereby accept said completed project for and in behalf of Aitkin County

Highway Department and authorize final payment as specified herein.

State of

|,-,AitkinCountyAuditor,withinandfor.saidcountydoherebycertifythattheforegoing
resolution is a true and correct copy of the resolution on file in my office.

Dated this day of 20

Signed By

Aitkin County Auditor

At

(sEAL)



Aitkin County Highway Department
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Contract Pavment Summary
Payment Number Up To Date Work Certified

Per Reouest
Amount Retained
Per Request

Amount Paid
Per Reouest

1 2022-07-31 s1.652.523.17 $82,626.16 $1.569.897.01

2 2022-08-23 $904,709.22 $45,235.46 $859,473.76
3 2022-09-12 s51.908.07 $2,595.40 $49,312.67
4 2023-01-03 $45,134^50 $2,256.73 $42.877.77
5 2024-02-07 $0.00 ($106.171.00) $1 06,1 71 .00

6 2024-03-28 $3,109.39 (s26.542"75\ $29,652.14

Contract Fundinq Cateqorv Summary
Funding Category Name Funding

Category
Number

Work Certified
to Date

Less Amount
Retained

Less Previous
Payments

Amount Paid
this Request

Total Amount
Paid to Date

CP 001-076-002 Local -
Construction

$745,910.55 $0.00 $736,323.30 $9,587.25 $745,910.55

cR 53 $7,709.88 $0.00 $7,632.79 $77.09 $7,709.88
cR 67 $9.987.42 $0.00 s9.887.55 $99.87 $9,987.42
CSAH 10 $22,933.07 $0.00 $22.703.73 $229.34 $22,933.07
CSAH 29 Bituminous $116,887.48 $0.00 $115.718.60 s1,168.88 $116.887.48

CSAH 29 Gravel $13,247.89 $0.00 $13,115.42 $132.47 13.247.89

CSAH 3 $2,786.75 $0.00 $2,758.88 $27.87 i2.786.75

CP 001-77W-001 Local-
Construction

$123,924.52 $0.00 $121,735.12 $2,189.40 $123,924.52

Fleming Township 01 8594-
000 - Township

$240,485.56 $0.00 $238,080.71 $2,404.85 $240,485.56

SAP 001-61 7-004 Regular
{CSAH)

$1,373,511.23 $0.00 $1,359,776.11 $13,735.12 $1,373,511.23

Contract Fundinq Source Summary
Accounting
Number

Funding Source
Name

Amount Paid this
Request

Revised Contract
Amount

Funds
Encumbered to
Date

Paid Contractor to
Date

001 Reqular (CSAH) $13.735.12 $1.353.622.43 $1,240,389.30 $1,373.511.23
003 Local -

Construction
$11,776.65 $890,632.43 $947,655.48 $869,835.07

008 Local -
Maintenance

$1,735.52 $172,995.16 $172,636.76 $173,552.49

009 Townshio $2,404.85 $236.683.50 s255,683.50 $240,485.56

Proiect Pavment Summary
Project Payment

Number
Up To Date Work Gertified

Per Request
Amount Retained
Per Request

Amount Paid
Per

cP 001-076-002 1 2022-47-31 $659,692.77 $32,984.64 $626,708.13
cP 001-076-002 2 2022-08-23 $73,016.15 $3,650.81 $69,365.34
cP 001-076-002 3 2022-09-12 $9,099.49 $454.98 $8,644.51
cP 001-076-002 4 2023-01-03 1.952.50 $97.62 $1.854.88
cP 001-076-002 5 2024-02-07 ($29,754.44\ $29.750.44
cP 001-076-002 b 2424-03-28 $2,149.64 ($7,437.61) $9,587.25
cP 001-090-038 1 2022-47-31 $85.801.26 $4,290.06 $81,511.20
cP 001-090-038 2 2022-08-23 $84,966.73 $4,248.33 $80,718.40
cP 001-090-038 3 2422-49-12 $732.00 $36.59 $695.41
cP 001-090-038 4 2023-01-03 $2.052.50 $102.64 $1.949.86
cP 001-090-038 5 2024-42-A7 ($6,942.10) $6.942.10
cP 001-090-038 6 2A24-O3-28 $0.00 ($1,735.52) $1,735.52
cP 001-77w-001 1 2022-07-31 $25,278.99 $1.263.95 $24,015.04
cP 001-77W-001 2 2A22-48-23 $96,733.28 $4,836.67 $91,896.61

cP 001-77W-001 3 2022-09-12 $0.00 s0.00



Aitkin Gounty Highway Department
121'l Air Park Drive
Aitkin, MN 56431
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cP 001-77W-001 4 2423-41.03 $952.50 $47.62 s904.88
cP 001-77W-001 5 2024-02-07 $0.00 t$4.918.59) $4,918.59
cP 001-77W-00't o 2024-03-28 $959.75 ($1.229.65) $2,189.40
Fleming Township
01 8594-000

1 2022-47-31 $1,225.00 $61.2s $1,163.75

Fleming Township
01 8594-000

? 2022-08-23 $236,098.76 $11,804.93 $224,293.83

Fleming Township
01 8594-000

3 2022-CI9-12 $3,109.30 $155.47 $2,953.83

Fleming Township
01 8594-000

4 2023-01-03 $52.50 $2.62 $49.88

Fleming Township
018594-000

5 2024-42-07 $0.00 ($9,619"42) $9,619.42

Fleming Township
018594-000

6 2024-43-28 $0.00 ($2,404.85) $2,4M.85

sAP 00't-617-004 1 2422-07-31 $880,525.15 $44,026.26 $836.498.89
sAP 001-617-004 2 2022-08-23 $413,894.30 $20,694.72 $393,199.58
sAP 001-617-004 3 2022-09-12 $38,967.28 $1.948.36 $37,018.92
sAP 001-6't7-004 4 2023-01-03 $40,124.50 $2.006.23 $38,118.27
sAP 001-617-004 5 2024-02-07 $0.00 ($54.940.45) $54,940.45
sAP 001-617-004 6 2024-03-28 $0.00 ($13.735.'12) $13,735.'12

Project Funding Category Summary
Project Funding Category

Name
Work Certified
to Date

Less Amount
Retained

Less Previous
Payments

Amount Paid
this Request

Total Amount
Paid to Date

cP 001-076-002 CP 001-076-002 Local
- Construction

$745,910.55 $0.00 $736,323.30 $9,587.25 $745,910.55

cP 001-090-038 CP 001-090-038 Local
- Maintenance I CR 53

$7,709.88 $0.00 $7,632.79 $77.09 $7,709.88

cP 001-090-038 CP 001-090-038 Local
- Maintenance / CR 67

$9,987.42 $0 00 $9,887.55 $99.87 $9,987.42

cP 001-090-038 CP 001-090-038 Local
- Maintenance / CSAH
10

$22,933.07 $0.00 $22,7A3.73 $229.34 $22,933.07

cP 001-090-038 CP 001-090-038 Local
- Maintenance / CSAH
29 Bituminous

$116,887.48 $0.00 $1 15,7'18.60 $1,'168.88 $116,887.48

cP 001-090-038 CP 001-090-038 Local
- Maintenance / CSAH
29 Gravel

$13,247.89 $0.00 $1 3,1 1 5.42 $132.47 $13,247.89

cP 001-090-038 CP 001-090-038 Local
- Maintenance I CSAH
3

$2,786.75 $0.00 $2,758.88 $27.87 $2,786.75

cP 001-77W-
001

cP 001-77VV-001
Local - Construction

$123,924.52 $0.00 $121,735.12 $2,189.40 $123,924.52

Fleming
Township
01 8594-000

Fleming Township
01 8594-000 -
Township

$240,485.56 $0.00 $238,080.71 $2,404.85 $240,485.56

sAP 001-617-
004

sAP 001-617-004
Reqular (CSAH)

$1,373,511.23 $0.00 $1,359,776.11 $13,735.12 $1,373,511.23

Proiect Fundino Source Summarv
Project Funding Source

Name
Amount Paid this
Request

Revised Gontract
Amount

Funds
Encumbered to
Date

Paid Contractor to
Date

cP 001-076-002 003 $9.587.25 $763,365.61 s826,618.08 i745.910.55

cP 001-090-038 008 s1.735.52 $172,995.16 $172,636.76 173.552.49

cP 001-77W-001 003 $2,189.40 $127,266.82 $121.037.40 $123,924.52
Fleming Township
018594-000

009 $2,404.85 $236,683.50 $255,683.50 $240,485.56

sAP 001-617-004 001 $13,735.12 $1,353,622.43 $1.240.389.30 $1.373,511.23
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lontract ltem Status

Project
Line

lo""",iotion
tem Jnits Jnit Price

:ontract
luantity

luantity
fhis
lequest

\mount This
Request

luantity Tc
f,ate

To

cP 001-076-
002

2A21 .5Q1

lMoBrLrzAroN

_s $128,000 00 0 0 $0.00 0 $0.00

cP 001-076-
002

2 2051.501 IMATNTAND RESTORATTON
IOF HAUL ROADS
I

_s $1 ,900.00 0 $0.00 1 $1,900.00

cP 001-076-
002

3 2106 603 

ISHOULDER 

EXCAVAION F $0.1 5 16200 U $0.00 16204 $2,430.00

cP 00 1 -076-
)02

4 21 1 8.509 IAGGREGATE SURFACING
br-nss sPEoAL
I
i

toN $18 90 1661 $0.00 1099.67 $20,783.76

cP 001-076-
c02

R 221 1.5O9 STOCKPILE AGGREGATE
I

i

TON $5,50 7200 0 $0.00 3288.4 $18,086.20

cP 001-076-
)o2

2215.504 IFULL DEPTH

IREcLAMATION

SY $1.52 21704 0 $0.00 22654 $34,434.08

0P 001-076- 7 2232.504 IMILL BITUMINOUS

lsunrnce 
tz.ot

SY $1 .31 23214 0 $0.00 23210 $30,405.10

0P 001-076-
342

3 2232.504 IMrLL BTTUMTNOUS

lsuRFACE 
(3.5")

SY $2.30 19107 0 $0.00 '19009 $43,720.70

3P 001-076-
102

f, 2357.506 lBrru

lFoR

MINOUS MATERIAL
TACK COAT

GAL $3 00 4563 $0.00 3594 $10,782.00

3P 00r-076-
)42

10 2360.509 lrYPE SP 9,5 WEARING

lcounsr 
MxruRE (2,8)

TON $58.00 8192 0 $0.00 8481 .1 3 $491 ,905.54

:P 001-076-
)42

11 2540 602 

IMArL 

BOX SUPPORT EACH $1 15.00 19 $0.00 19 $2,185.00

3P 001-076-
)42

t2 2563.601

[RAFFrc 

coNrRoL L5 $1,050 00 1 0 $0.00 1 $1,050.00

P 001-076-
)o2

13 2580.503 I|NTERTM PAVEMENT
MARKING

I

LF $0.1 2 66909 $0.00 63602 $7,632.24

3P 001-076-
102

14 2s82.503 14" BRoKEN L|NE MULTT-

lcouporueNr
I

LF $0.30 QAg $0"00 1224 $366.00

P 001-076-
102

15 2582.5A3 14'SOL|D L|NE MULTI-

lconaeoNerur
I

LF $0.30 51 703 $0.00 51608 $15,482.40

3P 001-090-
338

2021.541

lMoBrLrzATloN

LS $1 1,000.00 U 0 $0.00 $0.00

3P 001-090-
138

2 2051.50'l IMAI

lo'

NTAND RESTOMTION
HAUL ROADS

.S $2,000.00 1 $0.00 1 $2,000.00

3P 001-090-
338

2104.504 IREMOVE BITUMINOUS

lenvertreNr

JY $5.49 7?4 U $0.00 724 $4,698.76

3P 001-090,
t38

4 21 18.509 AGGREGATE SURFACING

lcLnss 
sPEcrAL

roN s38.50 300 0 $0.00 140.58 $5,412.33

3P 001-090-
338

5 2211.5O9 IAGGREGATE BASE CLASS

ls
I

roN $28.50 7(O 0 $0.00 1023.22 $29,161.77
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Item Status

Tont This

Price

3365 113332 0 $0.00DFPTH
TION

$3.50001-090-

$'13,453.4821504
RFACE

E.l (379 $0.00
TACK COAT

INOUS MATERIAL $3.00001 -090-

$92,363.250 s0.00509
E MIXTURE (2,8)

9.5-090-

$0.00 050.00$1,050.00CONTROL001 -090- .601

70 $7.007A 0 00F U00'1-090- 503 LINE PAINT

$725.00$0.00F $0.1 02 503 " SOLID LINE001

00 $0.00TION 000.00001

$900.000 $0.00$900.00501
HAUL ROADS

AND RESTORATION001 -

$0.00 191 .64$28.00 31718.509 SURFACING
SPECIAL

001

1 3760 s15,824.001 3854 0 001.15001- 504
(1 0)

$0.00 $3,798.00$3.00506
TACK COAT

001-

1247.771187 0P 001- SP 9,5 WEARING
MTXTURE (2,B)

$0 00 zc $2,875.00s'l 15.00 25L BOX SUPPORTP 001-

1,050$0.00001- CONTROL

$0.00 13024 $1,562.88$0.1 2 1 3140 0PAVEMENT F001

6500F 660001 BROKEN LINE MULTI-

,890.90$0.00$0.30 17130" SOLID LINE MULTI.001-

$0.00UTION 700.00

8594-000

640.3 $14,726.90600 0SURFACING
SPECIAL

ing

8594-000

1 18.509
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Item Status

Tont This

Price
is

3550 0504 BITUMI
(SPECTAL)

ng

ownship
8594-000

$1,911.00$0.00$3.00 750

SHOULDER TACK
MATERIAL

8594-000

00 0 $0.00
FOR TIGHT

4.75

LEVELING
ownship
8594-000

3303.36 $209,763.360 00s63.50sP 9.5
MTXTURE (2,8)

8594-000

s1,050.00$0.00$1,050.00 0

8594-000

CONTROL

574 $57.00885 0 $0.00F 10PAINT

8594-000

56910F 4500'DOUBLE SOLID
NTrp

$1,914.10$0.00 19141$0 10 17700 0

1 8594-000

0 LINE PAINT

U0 0011 00501
17-O04

$800.0000$800.00 0

7-004
001- s01 NTAND RESTOMTION

HAUL ROADS

216 36250 U $0.0005.607 (LV)

17-AO4

001-

$3,740.20$0.00 74804$0 05 UEXCA

7-AA4
001- 06.603

2740.972774 0
1 18.509

SPECIAL7-004
001-

$4,875.00$0.008 0s6s0.00

7-OO4
001-

122742 $116,604122742 .00ILL
E (2.0)7-OO4

001 -

$50,568.00$0.00 '1685600

TACK COAT
MA

1 7-004
001- 7.506

,887.12$0 00 15871 .8415425 0$s5.50

17-AO4

509
MrxruRE (2,8)

WEARING

33?,? 0L BOX

17-004
001 -

$50,0000$50,000.00SYSTEM
7-004

001-
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Contract ltem Status

Project
Line

lo"..,iotion
Item Units Jnit Price

Contract
Quantity

luantity
l-his
Lequest

Amount This
Request

Quantity Tc
Date

Amount To
Date

sAP 00'1-

i1 7-004
12 2563.601

[RAFFrc 

coNrRoL a $5,250.00 1 0 $0.00 1 $5,250.00

SAP OO1-

i17-004
13 2580.503 IINTERIM PAVEMENT

lr*,tnnxrruc
I

F $0.1 2 99435 n $0.00 109875 $"13,185.00

SAP OO1-

31 7-004
14 2582.503 16" SOLTD LINE MULTI-

lcorueoNerur
I

F $0.40 29925 $0.00 30168 $12,067.20

SAP OO1-

i1 7-004
15 2582.543 h" BROKEN LINE MULTI.

lcorvreoruerur

F $0.40 6440 0 $0.00 6150 $2,460.00

SAP OO1.

31 7-004
16 2582.503 16'' SOLID LINE MULTI-

lcourporuerur GRouND rN

lrwnr
I

F $0.80 74830 0 $0.00 74135 $59,308.80

Base Bid Totals: $0.00 t2,445,8',15.81

Proiect Cateqory Totals
Proieet Gateoorv Amount This Request Amount To Date

cP 001-090-038 PARTICIPATING $0.00 $162,194.09
cP 001-77W-001 PARTICIPATING $0.00 $112,695.10
cP 001-076-002 PARTICIPATING $0.00 $681.163.02
Flemino Township 01 8594-000 Flemino Two $0.00 $240,485.56
sAP 001-617-004 PARTICIPATING $0.00 $1.249,27814

Contract Ghange ltem Status

Project -tne Ltem

lu"n'n*

Contract
Quantity

Gontract
Amount

New ltem
cr Adj to
Existing

Quantity
Ihis
Request

qlnount
l-his
lequest

Quantity
fo date

Amount To
date

:P 001-
176-002

aK1 l'7 2360.601 160000 WEARING
]OURSE INCENTIVE (LUMP

SUM) l$5,668.70
I

I 15,668 70 ITM n $0.00 1 $5,668.70

3P 001-
77W-001

BK1 t3 2360.601 /60000 WEARING
:OURSE INCENTIVE (LUMP

SUM)
I',115 

1' 1 12,115.12 ITM 0 $0.00 ,| $2,115.12

SAP OO1-

31 7-004
BK,I t8 2360.601 /60000 WEARING

SOURSE INCENTIVE (LUMP

SUM)
l$13,606 

50 1 113,606.50 ITM 0 $0 00 1 $13,606.50

cP 001-
]76-002

BK2 r8 2360.601 WEARING
COURSE INCENTIVE (LUMP

suM)
[? 

834 4' I t7,834 49 ITM 0 $0.00 1 $7,834 49

SAP OO1.

317-004
BK2 l9 2360-601 WEARING

COURSE INCENTIVE (LUMP

SUM)
l$22,6?228

122,672"28 ITM 0 $0.00 1 $22.672.28
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cP 001-
076-002

301 1 2A21 .501 MOBTUZATION
(LS)

l$128,000.00

-1 l$128,000.00) ADJ

cP 001-
076-002

:o1 r6 2021.501 MOB|L|ZATION

ILS)
l$4e,0e4.70

1 549,094.70 ITM 0 $0.00 1 $49,094.70

cP 001-
z7w-001

;ol 1 2021"501 MOBTLIZATION

iLS)
l$5,o0o 

oo .1 i$5,ooo.oo) ADJ

cP 001-
77W-AO1

:ol 12 2021 .501 MOBILIZATION

iLs)
[8,154 

55 I 18,154.55 ITM 0 $0.00 1 $8,1 54.55

cP 001-
ts0-038

301 1 2021.501 MOBILIZATION
(LS)

l$11,000 

00 1 l$11,000.00) ADJ

cP 001-
190-038

lo1 't3 2021 .501 MOB|L|ZATION

iLs)
l$1 

1,358 40 1 i1 1,358.40 ITM 0 $0.00 1 $1 1,358.40

SAP OO1.

x7-404
:o1 t 2021 .501 MOBILIZATION

ILS)
l$1 

1,o00 oo 1 l$11,ooo.oo) ADJ

SAP OO1-

51 7-004
:o1 l7 2A21.501 MOBILIZATION

ILS)
l$86,3e2 

35 I 086,392.35 ITM 0 $0.00 1 $86,392.35

Fleming
fownship
l1 8594-000

jo2 f, 2360.509 TYPE SP 4.75
AITUMINOUS MATERIAL
FOR TIGHT BLADE
.EVELING (TON) r"

.1000 i$82,500.00) ADJ

Fleming
fownship
]1 8594-000

)42 ) 2360,509 TYPE SP 9,5
/VEARING COURSE
\drxTURE (2,8) (TON)

l$63.50
I

I

I

I

1 000 163,500.00 ADJ

SAP OO1-

417-OO4

lo3 20 2545.601 UNDERGROUND l$1.420 00
JTILITY CONDUCTORS (LS)I

t1 ,420.00 ITM u $0 00 I $1,420.00

sAP 001-
31 7-004

:o3 z1 2123.601 PRTME

SONTRACTOR MARK-UP
10% (LUMP SUM)

l$142 oo
I

i

I

1 ,142.00 ITM 0 $0.00 1 $142.00

cP 001-
376-002

ao4 t9 x2!6U M|SC. FORCE
qccouNT woRK (LUMP
SUM)

12,14e 

64

I

1 52,149.64 ITM 1 $2,149.64 1 $2,149.64

cP 001-
77W-OO1

305 14 2123.601 M|SC. FORCE
ACCOUNT WORK (LUMP
SUM)

l'nu"u

1 $959.75 ITM 1 $959.75 1 $959.75

Contract Change Totals t3,109.39 $211,568.48

Contract Change Totals
Number Descriotion Effective Date Amount
I In accordance with MnDOT Specification 2360 Plant Mixed Asphalt

Pavement and Special Provision S-18 (2360) Plant Mixed Asphalt
Pavement, the following density incentives/disincentives were earned on
the contract. The total density incentive for SAP 001-617-004 is

$13,606.50, for CP 001-076-002 is $5,668.70, and for CP 001-77W-001 is

$2,115.12.

The densitv worksheets are in the inspection file for documentation.

08t23t2022 $2,115.12

1 ln accordance with MnDOT Specification 2360 Plant Mixed Asphalt
Pavement and Special Provision S-18 (2360) Plant Mixed Asphalt
Pavement, the following density incentives/disincentives were earned on
the contrac{. The total density incentive for SAP 001-617-004 is

$13,606.50, for CP 001-076-002 is $5,668.70, and for CP 001-77W-001 is

$2.115.12.

a8t23no22 $13,606.50
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The density worksheets are in the inspection file for documentation
1 ln accordance with MnDOT Specification 2360 Plant Mixed Asphalt

Pavement and Special Provision S-18 (2360) Plant Mixed Asphalt
Pavement, the following density incentives/disincentives were earned on

the contract. The total density incentive for SAP 001-617-0M is

$1 3,606.50, for CP 001-076*002 is $5,668.70, and for CP 001-77W-001 is

$2,115"12.

The densitv worksheets are in the inspection lile for documentaiion.

a8Q3ftA22 $5,668.70

2 ln accordance with MnDOT Specification 2399 Pavemenl Surface
Smoothness and Special Provision S-18 (2360) Plant Mixed Asphalt
Pavement, the following ride incentives/disincentives were earned on the
contract. The total ride incentive for SAP 001-617-004 is$22,672.28 and
for CP 001-076-002 is $7,834.49. Due to the 30 mph posted speed limit,
CP 001-77W-001 was not evaluated for ride.

The lRl and ALR sheets and the summary sheets are in the inspection file
for documentation.

08t23t2022 $22,672.28

2 ln accordance with MnDOT Specilication 2399 Pavement Surface
Smoothness and Special Provision S-18 (2360) Plant Mixed Asphalt
Pavement, the following ride incentivesldisincentives were earned on the
contract. The total ride incentive for SAP 001-61 7-004 is $22,672.28 and
for CP 001-076-002 is $7,834.49. Due to the 30 mph posted speed limit,
CP 001-77W-001 was not evalualed for ride.

The lRl and ALR sheets and the summary sheets are in the inspection file
for documentation.

08t23t2422 $7,834.49

1 The contractor inadvertenlly placed the majority of the mobilization costs
for the county owned projects on the CP 001-076-002 projecl versus
spreading the costs out evenly over all the county projects. The contractor
agreed to prorate the $155,000.00 in mobilization costs of projects CP 001-
A76-0A2, CP 001-77W-001, CP 001-090-038, and SAP 001-617-004
based on the total bid for each projecl less the mobilization item.

The bid amounts for item 2021 .501 Mobilization will be changed from

$128,000.00 on CP 001-076-002 to $49,094.70, from $5,000.00 on CP
001-77W-001 to $8,'154.55, from $1 1,000.00 on CP 001-090-038 to
$1 1 .358.40. and from $1 1 .000.00 on SAP 001-61 7-004 to $86,392.35.

0u1at2a22 $3,1il.55

1 The contractor inadvertently placed the majority of the mobilization costs
for the county owned projects on the CP 001-076-002 project versus
spreading the costs out evenly over all the county projects. The contractor
agreed to prorate the $1 55,000.00 in mobilization costs of projects CP 001-
076-002, CP 001-77W-001, CP 001-090-038, and SAP 001-617-004
based on the total bid for each project less the mobilization item.

The bid amounts for item 2021.5U Mobilization will be changed from

$128,000.00 on CP 001-076-002 to $49,094.70, from $5,000.00 on CP
001-77W-001 to $8,154.55, from $'11 ,000.00 on CP 001-090-038 to
$1 1,358.40, and from $1 1 ,000.00 on SAP 001-6'17-004 lo $86,392.35.

05110t2022 $75,392.35

1 The contractor inadvertenlly placed the majority of the mobilization costs
for the county owned projects on the CP 001-076-002 project versus
spreading the costs out evenly over all the counly projects. The contractor
agreed to prorate the $1 55,000.00 in mobilization costs of projects CP 001-
076-002, CP 001-77W-001, CP 001-090-038, and SAP 001-617-004
based on the total bid for each project less the mobilization item.

The bid amounts for item 2A21 .5U Mobilization will be changed from
$128,000.00 on CP 001-076-002 to $49,094.70, from $5,000.00 on CP
001-77W-001 to $8,154.55, from $1'!,000.00 on CP 001-090-038 to
$1 I ,358.40, and from $1 1 ,000.00 on SAP 001-61 7-004 to $86,392.35.

05t10t2022 ($78,905.30)

1 The contractor inadvertently placed the majority of the mobilization costs
for the county owned pro.iects on the CP 001-076-002 projecl versus
soreadinq the costs out evenlv over all the countv proiects. The contractor

05t1u2422 $358.40
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agreeO to prorale the $155,000.00 in mobilization costs of projects CP 001-
A76-002, CP 001-77W-001, CP 001-090-038, and SAP 001-617-004
based on the total bid for each project less the mobilization item.

The bid amounts for item 2A21.5O1 Mobilization will be changed from

$128,000.00 on CP 001-076-002 to $49,094.70, from $5,000.00 on CP

001-77W-001 lo $8,'154.55, from $11,000.00 on CP 001-090-038 to
$11,358.40, and from $11,000.00 on SAP 001-617-004 to $86,392.35.

2 On the Fleming Township project 018594-000, the contractor requested to
eliminate the 1000 ton of item 2360.509 Type SP 4.75 Bituminous Material
for Tight Blade Leveling and use '1000 additional ton of item 2360.509
Type SP 9.5 Wearing Course Mixture (2,8) for the 0.75" thick leveling lift
from Sta. 0+00 to Sta. 82+50. The township and engineer agreed to the
usage of the Type SP 9.5 Wearing Course Mixture (2,8) material for the
bid orice of 63.50 oer ton on the leveling lift.

0aa9/2022 ($1e,ooo.oo)

3 ln the Cabinet lnstallation Underground Connection From Overhead or
Underground SOP detail on Sheet I ol12 of the SAP 001-617-004 plan'

the underground utility conductors to SOP were to be "By Others". Vy'hen

the contraclor contacted the utility company to schedule the hook up of the
lighting sysiem, the ulility company said they do not provide the conductors
and that the contractor would need to" The subcontractor agreed to
provide and install the conductors for $'1420.00. lncluding the I 0% prime
allowance. the total chanoe order amount is $'1562.00.

12t1312022 $1,562.00

4 After shaping com pacting of the reclaimed on CR /o, Sta
2+75 to 3+40 would not pass ordinary compaction and was not suitable for
paving due to a soft layer of clay thai pumped up into the reclaimed base
malerial. The contractor agreed to excavate the contaminated base
material and soft layer of clay, dispose of the excavated material and place

112" rock and milled bituminous materials to provide an adequate base for
bituminous paving operations on a force account basis as per MnDOT
Spec 1904.4. The total of the force account costs is $2149.64.

The Summary of Daily Force Accounl forms and Daily Equipment & Labor
Records are in the file for documentation

a3t2a2a24 $2,149.64

5 Prior to milling and paving operations on CR 77W County forces removed
some bituminous pavement to perform a culvert replacement. The
contractor agreed to shape and compact the aggregate base material and
pave a base lift patch of bituminous pavement ahead of the mainline
paving operation. The contractor agreed to perform the shaping and
patching on a force account basis and incurred costs of $959.75 while
completing the extra work.

The Summary of Daily Force Account form and Daily Equipment - Labor
Renial Record are in the inspection file for documentation.

a312012024 $959.75

Material On Hand Additions
Line Item Description Date Added

Material On Hand Balance
Line Item Descriotion Date Added Used

,384.35Contract Total



CERTIFIED COPY OF RESOLUTION OF COUNTY BOARD OF AITKIN COUNTY, MINNESOTA
ADOPTED April23,2024

By Commissioner: xxx 2O24O423-vxx

Final Gontract Pavment (#20223)

WHEREAS, Contract No.20223 has in all been completed, and the County Board being fully advised in the
premises.

NOW THEREFORE BE lT RESOLVED, That the Aitkin County Board of Commissioners does hereby accept
said completed contract for and on behalf of the County of Aitkin and authorize final payment to KGM
contractors, lnc. in the amount of $29,652.14.

Commissioner xxx seconded the adoption of the resolution and it was declared adopted upon the following vote

xxx MEMBERS PRESENT All Members Votinq xxx

STATE OF MTNNESOTAI
couNTY oF ATTKTN)

l, Jessica Seibert, County Administrator, Aitkin County, Minnesota do hereby certify that I have compared the foregoing with the original
resolution filed in the Administration Office of Aitkin County in Aitkin, Minnesota as stated in the minutes of the proceedings of said
Board on the 23'd day of Aoril2024, and that the same is a true and correct copy of the whole thereof.

Witness my hand and seal this 23d day ot April 2024

Jessica Seibert
County Administrator
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