



Board of County Commissioners Agenda Request

7B
Agenda Item #

Requested Meeting Date: 1-5-21

Title of Item: 2021 Highway Contract Schedule

<input checked="" type="checkbox"/> REGULAR AGENDA	Action Requested:	<input type="checkbox"/> Direction Requested
<input type="checkbox"/> CONSENT AGENDA	<input checked="" type="checkbox"/> Approve/Deny Motion	<input type="checkbox"/> Discussion Item
<input type="checkbox"/> INFORMATION ONLY	<input type="checkbox"/> Adopt Resolution (attach draft)	<input type="checkbox"/> Hold Public Hearing*

**provide copy of hearing notice that was published*

Submitted by: John Welle	Department: Highway
------------------------------------	-------------------------------

Presenter (Name and Title): John Welle, Aitkin County Engineer	Estimated Time Needed: 15 minutes
--	---

Summary of Issue:
The attached 2021 Highway Contract Schedule will be reviewed to give an outline of contracts anticipated to be executed during the 2021 construction season.

Alternatives, Options, Effects on Others/Comments:

Recommended Action/Motion:
Motion to approve 2021 Highway Contract Schedule

Financial Impact:
 Is there a cost associated with this request? Yes No
 What is the total cost, with tax and shipping? \$
 Is this budgeted? Yes No *Please Explain:*

2021 Highway Contract Schedule

Line	Contract Number	Road Number	Project Number	Project Description	Project Location	Project Length (miles)	Bid Opening Date	Cost Estimate	Actual Bid	Comments
Maintenance:										
1	20211		CP 001-090-036	Aggregate Crushing	Gun Lake Pit, Pliny Pit		12/21/2020	\$ 225,250.00	\$ 231,150.00	Includes \$68,750 stockpile for MnDNR
2			CP 001-090-03	Crack Sealing	various locations	35	2/15/2021	\$ 120,000.00		
3	NA		NA	Application of pavement markings	various locations		3/15/2021	\$ 48,954.00		
4			NA	Application of calcium chloride	various locations		3/15/2021	\$ 334,635.00		includes \$189,000 for townships
Total:								\$ 728,839.00	\$ -	
Construction:										
5	20212	CH 12 CH 62	SAP 001-612-023 SAP 001-598-014	Bridge Replacement Bridge Replacement	Bridge 01507 over Ripple River Bridge 01510 over Sandy River		1/25/2021 1/25/2021	\$ 713,688.00 \$ 679,990.00		
6	2021	CH 39	SAP 001-638-077	Chip Seal		5.1	3/1/2021	\$ 255,000.00		
7	2021_	CH 5 CH 14 CH 36	SAP 001-605-013 SAP 001-614-014 SAP 001-636-004	Bridge (Culvert) Replacement Bridge Replacement Culvert Replacement	CH 5 over Fleming Lake inlet Bridge 01503 over Savanna River CH 36 over unnamed inlet to Big Sandy	0.1 0.2 0.01	3/1/2021 3/1/2021 3/1/2021	\$ 179,182.00 \$ 284,000.00 \$ 181,650.00		
8	2021_	CH 25 CH 9 CH 79 CH 22,23,24, 60	SAP 001-625-002 SAP 001-609-004 CP 001-079-002 CP 001-09-	Bituminous Paving Bituminous Resurfacing Bituminous Resurfacing Bituminous Patches/Shouldering		3.3 0.8 0.5	3/15/2021 3/15/2021 3/15/2021 3/15/2021	\$ 1,100,000.00 \$ 130,000.00 \$ 130,000.00 \$ 80,000.00		
9	2021	CH 27	CP 001-027-001	Partial Regrade, Aggregate Surfacing	TH 27 to CSAH 13 in Lawler	6.6	3/29/2021	\$ 800,000.00		
10	2021		SAP 001-599-042	Waukenabo Township Bridge Replacement	Bridge L2357 over Waukenabo Lake outlet		4/5/2021	\$ 150,000.00		to be constructed after 9-14-21
11	2021		SP 001-070-008	HSIP Chevron Signing	various locations		4/12/2021	\$ 101,000.00		
Total:								\$ 4,784,510	\$ -	